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I. HEADING 

Date: 
From: 

To: 

Subject: 

U.S. ENVIRONMENTAL. PROTECTION AGENCY 
POL.L.UTION REPORT 

August 4, 2003 
Kevin M. Matheis, On-Scene-Coordinator 
U.S. EPA Region II 
R. Salkie, EPA 
T. Johnson, 5202G 
M. Basile, 2CD-POB 
L. McDavid, 20RC-NYCSF 
R. Bymes, 20lG 
T. Riverso, 20PM-GCMB 
S. Ervolina, NYSDEC 
J. Golumbek, City of Buff. 
D. Sutton, City of Buffalo 
S. Soden, WRS I&E, Inc. 

J. Rotola, EPA 
M. Mears, 2CD 
B. Deese, 2ERRD-RAB 
J. LaPadula, 2ERRD-NYRB 
D. Dillon, 2CID 
ERD-Washington (E-Mail) 
D. King, NYSDr;~ IX 
R.Stanton, City cifBuffalo 
C. O'Conner, NYSDOH 
Weston Solutions 

Buffalo Weaving and Belting Co, City of Buffalo, NY -
Fire damaged buildings containing drums of Ul\known materials and fire 
damaged materials, and suspected asbe~stos-Wrapped piping ben~ath 
collapsed roofs and fire damaged deb~s. '. q~ht;r:l:!lIiJdif1g~ .contain dr:um~, 
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laboratory Ch~~,~C.~!\~~~~t~~, a~de.Ie<:tf.1clll ~!US.(ormers); .,: :!!f'~:':" 
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POLREP'No: " . '; Six t6)' wwWepa6~c 'ne'ill5uffaloweaving ' . 

II. BACKGROUND 
SITE/SPILL NO.: 02TU 
RESPONSE AUTHORITY: CERCLAISARA 
NPL STATUS: Non-NPL 
CERCLIS ID: NYD002111375 
START DATE: April 18, 2003 
COMPLETION DATE: N/A 
VERBAL FUNDING: April i8, 2003 by ERRD Division Director 
ACTION MEMO (AM) STATUS: Signed May 5, 2003 

III. RESPONSE IN FORMA nON 

I. 

A. Situation (See POLREP I) www.epaosc.netlbuffaloweaving 

B. Actions Taken 

lDismantlingbperationdla~e been compid(Jci1\orfililr'iphase of t~e project. Building 19 
remains to be dismantled, but equipment within the buildiflgs,may ha.ve.some value, so 
dismantling will occur \vithik ihe rie~i' fe'~~: lIioni~s. ~··Nb~~~azard9~S~ae..nOlition deqrisis 
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being sent for lanofill at BFl'landfill, located in Niagar<i Falls, NY. As of August 4, 
2003, a total of68 tnickscontaining735 tons of debris has' been se~t off-siie. ·' ," 
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Scrap ml!tal shipments have begun. The scrap metal is being recycled at Lake Erie 
Recycling, located in Buffalo, NY. A total of200 tons of scrap metal has been shipped 
on~site to date. 

3. As of August 4, a total of 130 partially full drums, 49 empty drums, 24 capacitors, 13 
transformers, 125 lab chemical containers and 175 five gallon pails of unknowns have 
been extracted from the site debris. These containers were placed into storage 
containers and placed into designated drum storage areas. Including the containers 
within the site buildings, a total of 650 drums and over 2,000 other containers are at the 
site. 

4. All asbestos within the site buildings damaged by the fire has been abated. A total of 15 
trucks containing 160 tons of asbestos-containing materials (ACM) debris have been sent 
ofT-site for landfill to date. The ACM debris is being sent for landfill at Minerva 
Enterprises landfill, located in Waynesburg, Ohio. The bagged asbestos was sent ofT-site 
for landfill at BF!, located in Niagara Falis, NY. A total of30 cubic yards 
(approximately 100 bags) was shipped. 

5. Sampling results from all electrical transformers has been received. Of the 15 
transformers, six have PCBs above regulatory cleanup levels. These transformers have 
been placed into secure storage, pending disposal. 

6. Air monitoring results have been negative for asbestos and particulate monitoring has 
shown minimal dust generation to date. Air monitoring has been discontinued for 
asbestos and particulates since abatement and dismantling operations are completed. 

7. The rear of the site has been cleared and grubbed, debris removed, and rear of the site 
buildings have been reinforced. Site security has been reduced to one personnel. 
Security will remain in place at the site until the cleanup within the main site buildings 
are completed. 

8. Three machinary pits required cleanup. A total of 10 drums of grease and 6 drums of oil 
were removed from the pits. Upon completion of the cleanup the pits will be backfilled. 

9. The two, \0,000 gallon fuel oil tanks have been uncovered from their concrete vault. 
Samples have been taken and disposal of the tanks and waste is forthcoming. Upon 
completion of the removal of the tanks and cleanup of the vault, the area will be 
backfilled. 

10. Additional funds will be required from EPA to complete the disposal of the drums and 
transformers within the main site buildings. The OSC is preparing an Action 
Memorandum for consideration by EPA management. 

II. Chandler Street should be reopened for traffic within the next several weeks. The street 
will be opened when the site property is secure. 
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C. Future Actions 

I. Additional funds to complete project will be requested in an Action Memorandum to be 
reviewed by EPA management. 

2. Site property will be secured upon completion of the dismantling phase of the project. 

3. Site security and operations will continue. 

D. Key Issues 

None 

IV. COST INFORMATION: As of 08/04/03 

Total Ceiling Costs to Date Amount Remaining 

WRSI&E $ 825,000 $ 675,000 $ 150,000 

RST $ 106,000 $ 96,000 $ 10,000 

Totals $ 931,000 $ 771,000 $ 160,000 

An additional $162,000 was obligated to the project ceiling on July 20, 2003. 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 
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